Monthly Summary Sheet for December 2001
Gilbert and Mosley Project — Wichita, Kansas

Plumes ABE Construction Activities

The Phase | building construction activities continued in December. Pearson Excavating Inc. completed the
placement and compaction of the 1,400 cubic yards of fill material to raise the elevation of the Phase | and
Phase Il building and plaza areas. The final grade for these areas will be developed during the concrete
work. Longfellow Foundations was selected as the auger-cast pile contractor and installed a total of 46
auger-cast piles (right) to support the Phase | treatment building and
aqueduct structure. These subsurface piles (42 14-inch diameter piles
and 4 18-inch diameter piles) were constructed by augering into the
bedrock and then installing a steel rebar cage along with a grout
mixture pressurized to 150 pounds per square inch.

The bids for several of the Phase | building contracts were opened in
late December, and Dondlinger & Sons Construction Co., Inc.
(Dondlinger) was selected as the Phase | building contractor. CDM
and Gossen Livingston Associates, Inc. (GLA) continued the
preliminary design efforts for the Phase Il components, and several
meetings were conducted with City of Wichita (City) staff to discuss
the possibility of modifying the design of the southern third of the
environmental education center to include an enclosed classroom
instead of the picnic shelter that was originally envisioned.

Anticipated January activities: Dondlinger will mobilize to the site
and begin construction of the subsurface concrete tank, leak collection
liner and collection sump, flow meter vault, and the concrete columns.
CDM and GLA will continue the Phase | construction services and the
Phase Il design efforts.

Monitoring Activities
CDM conducted the Fourth Quarter 2001 (4Q01) groundwater monitoring activities in November. The
laboratory, Pace Analytical Services, Inc. (Pace) notified CDM that there was an instrument malfunction
during the analysis of the Fourth Quarter 2001 samples. Upon review of the data, approximately 35 samples
were recollected in December to complete the Fourth Quarter 2001 event. Pace is paying for the labor and
expenses associated with these re-sampling efforts.

Anticipated January activities: CDM will prepare the Fourth Quarter 2001 Report and Annual Summary,
Compliance Monitoring Network and Initial Components of the Site Monitoring Network, Gilbert and Mosley Site,
Wichita, Kansas for submittal to the City and the Kansas Department of Health and Environment (KDHE).

Source Area Activities

The Non-Continuing Source Areas Monitoring Work Plan has been submitted to KDHE, and the Continuing
Source Areas Monitoring Work Plan and the Remediated Source Area Monitoring Work Plan were submitted to
the City for transmittal to KDHE. The Work Plan for Source Area Investigations and Source Control Measures
Report at Tri-State — Central is being internally reviewed by CDM for submittal to the City.

Anticipated January activities: CDM will finalize the Work Plan for Source Area Investigations and Source
Control Measures Report at Tri-State — Central for submittal to the City by the end of January.
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